COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2019

ESTI MATE SUMVARY 11: 30: 43
CONTI D: C20848R ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 20848R- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.5 DAYS TI ME ALLOW 70 WORK DAYS
US 6 CLEAR CREEK CANYON SH 93 TO SH 119 PERCENT TIME:  82.14 ORI G TI ME ALLOW 70 WORK DAYS
PRQIECT NO NHPPOO6A- 059
GEOHAZARD CLEAR CREEK CANYON P
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON CLEAR CREEK
CONTRACTOR:
DRI LL TECH DRI LLI NG AND SHORI NG, | NC. PAY PERI OD ENDI NG 03/ 01/ 2019 DATE TI ME STARTED 02/20/2018
2200 Wnore Way DATE LET 12/ 14/ 2017 DATE WORK BEGAN 02/ 20/ 2018
DATE AWARDED 12/ 22/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/04/2018 DATE ACCEPTED
Anti och CA 94509 (925) 978- 2060 DATE NOTI CE TO PROCEED 02/20/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 3,122, 186. 63 PARTI Cl PATI NG $ 68, 228. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 3,026, 578. 38 NON- PARTI Cl PATI NG 2,053, 587. 69 775, 072. 60
PERCENT COVPLETE: 67.96% TOTAL EARNI NGS 2,121, 815. 69 775,072. 60
FUNDS AVAI LABLE: $ 1,000, 370.94 STOCKPI LED MATERI ALS 0.00 -112,199. 00
GROSS EARNI NGS 2,121, 815. 69 662, 873. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -45, 398. 68 -9,782.48
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,076, 417. 01 653, 091. 12
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 2,076, 417.01 653, 091. 12
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 653, 091. 12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20848R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20848R-BI D ESTI MATE RUN 03/ 06/ 2019
PRQJECT: NHPPOO06A- 059 ESTI MATE NO 0006 11: 30: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01582 Truck (Dunp) Hauling Scal ed Rock 375. 000 240. 750
HOUR 61. 000 14, 579. 00
239. 00000 301. 750 72,118. 25
0010 203-01590 Front End Loader (Rubber Tire) Loading of Scal ed Rock 160. 000 60. 000
HOUR 6. 000 1, 683. 00
280. 50000 66. 000 18,513. 00
0015 203-01594  Conbi nation Loader Assist in Scal ed Rock Renpval 40. 000 20. 000
HOUR 0. 000 0. 00
180. 80000 20. 000 3,616. 00
0020 203-01620 Sweepi ng 10. 000 3. 000
HOUR 0. 000 0. 00
593. 50000 3. 000 1, 780. 50
0025 203-02300 Rock Scal er 1, 231. 000 1, 136. 500
HOUR 94. 500 18, 333. 00
194. 00000 1, 231. 000 238, 814. 00
0030 203-02330 Laborer Assist in Renoval of Scal ed Rock 120. 000 60. 000
HOUR 0. 000 0. 00
131. 00000 60. 000 7, 860. 00
0035 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 300. 000
LF 0. 000 0. 00
9. 40000 300. 000 2,820.00
0040 208-00035 *Aggr egat e Bag 600. 000 110. 000
LF 0. 000 0. 00
15. 50000 110. 000 1, 705. 00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 12. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 208-00207 *Erosi on Control Managenent 15. 000 8. 000
DAY 6. 000 3,510. 00
585. 00000 14. 000 8, 190. 00
0055 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00

437. 50000 0. 000 0. 00



CONTI D: C20848R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20848R-BI D ESTI MATE RUN 03/ 06/ 2019
PRQIECT: NHPPOO6A- 059 ESTI MATE NO 0006 11:30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 211-01115 Rock Rei nforcement (Nunber 10) 0. 000 0. 000
LF 0. 000 0. 00
196. 00000 0. 000 0. 00
0065 211-01300 Rock Anchor 4.000 4. 000
EACH 0. 000 0. 00
3, 967. 50000 4.000 15, 870. 00
0070 240-00000 *W ldlife Biologist 80. 000 57.500
HOUR 0. 000 0. 00
123. 00000 57.500 7,072.50
0075 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 8. 770
TON 0. 000 0. 00
1, 181. 20000 8.770 10, 359. 12
0080 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0085 607-20000 Saf ety Screen 7.000 4. 000
EACH 0. 000 0. 00
28, 543. 00000 4.000 114,172.00
0090 607-55050 Mesh Anchor (Special) 350. 000 149. 000
EACH 115. 000 210, 105. 00
1, 827. 00000 264. 000 482, 328. 00
0095 607-55100 Wre Mesh 360, 000. 000 91, 682. 000
SF 138, 000. 000 401, 580. 00
2.91000 229, 682. 000 668, 374. 62
0095 MATERI AL ALLOWANCE Rockfal | Fabric 122, 399. 799
SF -122,399. 799 -112,199. 00
0.91666 0. 000 0. 00
0100 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00
406. 25000 0. 000 0.00
0105 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 0. 000 0. 000

80) (Sli pbase
) P ) EACH 0. 000 0.00

312.50000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 626-00000

0115

626- 01103

0120

630- 00000

0125

630- 00007

0130

630- 00012

0135

630- 80335

0140

630- 80336

0145

630- 80337

0150

630- 80341

0155

630- 80342

0160 630-80343

C20848R

20848R-BI D
NHPPOO6A- 059

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier

1)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

Barri cade (Type 3 MB) (Tenporary)

Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O
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ESTI MATE RUN 03/ 06/ 2019
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CONTI D: C20848R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20848R-BI D ESTI MATE RUN 03/ 06/ 2019
PRQIECT: NHPPOO6A- 059 ESTI MATE NO 0006 11:30: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-80344  *Construction Traffic Sign (Special) 286. 500 137. 250
SF 0. 000 0. 00
31. 25000 137. 250 4,289. 06
0170 630-80355 *Portabl e Message Sign Panel 4. 000 1.500
EACH 0. 000 0. 00
6, 250. 00000 1. 500 9, 375. 00
0175 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0.500
Type
ype) EACH 0. 000 0. 00
2,312.50000 0. 500 1, 156. 25
0180 630-80359 *Portabl e Message Sign Panel 70. 000 0. 000
DAY 0. 000 0. 00
113. 00000 0. 000 0. 00
0185 630-80360  *Drum Channel i zi ng Device 100. 000 25. 000
EACH 0. 000 0. 00
62. 00000 25. 000 1, 550. 00
0190 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0.000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0195 630- 80380 *Traffic Cone 200. 000 42.000
EACH 0. 000 0. 00
13. 00000 42.000 546. 00
0200 630-85041 *NMobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0. 00
937. 50000 0. 000 0. 00
0205 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20848R
20848R-BI D
NHPPOO6A- 059

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 6
ESTI MATE RUN 03/ 06/ 2019
11: 30: 43

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0220

0225

0230

0235

0240

700- 70019

700- 70034

700- 70035

700- 70074

700- 70380

CAT NO0400

0245

0250

620- 00002

620- 00020

ROADWAY

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Safety Screen Fence Repair

F/A Bird Entry Prevention Netting (Top of Draped Mesh)

F/ A Obtain Power from Xcel
for Field Ofice (dass 2)

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

Energy Meter & Connection

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
62, 385. 00000
1. 000
EACH
5, 843. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

3, 053,958.63% 662, 873.60$ 2,053, 587. 69

1. 000
0. 000 0. 00

1. 000 62, 385. 00

1. 000
0. 000 0.00
1. 000 5, 843. 00

3,122,186.63 % 662,873.60% 2,121, 815. 69



